Travilah Road -- No. 500101

Category Transportation Date Last Modified May 13, 2003
Agency Public Works & Transportation Previous PDF Page Number 11-102 (03 App)
Planning Area Potomac-Travilah Required Adequate Public Facility NO
Relocation Impact None.
EXPENDITURE SCHEDULE ($000)
Thru Remain Total Beyond
Cost Element Total FY02 FY02 6 Years FYO03 FY04 FYO05 FY06 FYO07 FY08 6 Years
Planning, Design
and Supervision 1,549 360 294 505 50 200 120 135 0 0 390
Land 2,481 2 524 1,955 110 1,795 50 0 0 0 0
Site Improvements
and Utilities 1,450 0 0 940 0 0 540 400 0 0 510
Construction 3,520 0 0 2,420 0 0 1,200 1,220 0 0 1,100
Other
Total 9,000 362 818 5,820 160 1,995 1,910 1,755 0 0 2,000
FUNDING SCHEDULE ($000)

[ G.0. Bonds [ 8,911 ] 362 | 818 [ 5,731 | 160 | 1,995 | 1,821 ] 1,755 | 0] 0] 2,000 |
| Intergovernmental | 89 | 0] 0 \ 89 | 0] 0] 89 | 0] 0] 0] 0]
ANNUAL OPERATING BUDGET IMPACT ($000)
| Energy \ \ \ \ 18 | 0] 0] 0] 4] 7] 7] 0]
| Net Impact | | | | 18 | 0] 0] 0] 4] 7] 7] 0]

DESCRIPTION

This project provides funds for the design, land acquisition, and construction of improvements to the 14,400-foot section of Travilah Road between Darnestown
Road and Dufief Mill Road. The proposed improvements are to be constructed in two phases: Phase | includes: 1) construction of a closed-section roadway from
Darnestown Road to Nolan Drive, with a pavement width that will transition to 24 feet at a point 400 west of Nolan Drive; 2) widening the pavement to 24 feet
between Nolan Drive and Lake Winds Way; 3) construction of a left-turn lane on Travilah Road at the Piney Meetinghouse Road intersection; 4) widening the
pavement to 22 feet from Lake Winds Way to Dufief Mill Road; 5) construction of a bypass lane on Dufief Mill Road at Travilah Road; 6) construction of an 8-foot
wide paved bikeway along the northern side of the roadway from Darnestown Road to Dufief Mill Road; 7) construction of a 4-foot wide grass shoulder and a
drainage ditch along the northern side of the roadway from a point 400 feet west of Nolan Drive to Dufief Mill Road; 8) vertical alignment revisions at the Mount
Prospect Drive intersection and a location 400 feet west of Welland Terrace; 9) installation of streetlights along the southern side of the roadway and lighting along
the bikeway; and 10) landscaping along the northern side of the roadway. The Phase Il improvements are to be constructed along the southern side of the roadway
and include: 1) construction of an 8-foot wide grass shoulder and drainage ditch from a point 400 feet west of Nolan Drive to Dufief Mill Road, 2) relocation of the
roadside utility poles, and 3) landscaping.

Service Area

Potomac subregion.

Capacity

The 1997 and design year 2010 average daily traffic volumes are 7,400 and 11,000 vehicles, respectively.

JUSTIFICATION

The segment of Travilah Road between Nolan Drive and Dufief Mill Road is mostly an open-section roadway which lacks shoulders, adequate roadside drainage,
and uneven pavement width varying from 20 to 22 feet, thus leaving inconsistent roadway cross-sections and isolated segments of sidewalk. In addition, a total of
37 reported traffic accidents occurred on this section of the road over a 3-year period, and localized roadway flooding occurs during rainstorms. The improvements
will improve safety and roadside drainage efficiency. The bikeway will connect the existing segments of the bikeway along the northern side of the road and provide
safer pedestrian access to the adjacent schools, parks, places of worship, and shopping center.

Plans and Studies

A project prospectus and the preliminary plans have been completed. The Potomac Subregion Master Plan designates the section of Travilah Road between Dufief
Mill Road and Darnestown Road as a primary roadway.

Cost Change

Not applicable. The cost estimates will be updated once the engineering plans are more advanced. Adjust expenditure and funding schedule for fiscal capacity;
does not delay opening.

STATUS

Preliminary design stage. The project reflects a one-year delay due to transition of the project design from one consulting firm to another.

OTHER

Preliminary design costs were funded from the Facility Planning: Transportation project. The intergovernmental revenue shown in the funding schedule reflects
WSSC's share of utility relocation costs. Phase Il is to be constructed in stages as development occurs along the southern side of the roadway. The County will
participate with developers in the construction of Phase Il roadside improvements during the development of adjacent subdivisions.

APPROPRIATION AND COORDINATION MAP

EXPENDITURE DATA M-NCPPC

Date First Appropriation FY01 ($000) PEPCO

Initial Cost Estimate 8,260 || Verizon

First Cost Estimate Department of Permitting Services

Current Scope FY03 9,000 || Washington Gas and Light

Last FY's Cost Estimate 9,000 || wssC

Present Cost Estimate 9,000 J| pepartment of Environmental Protection

__ Maryland Department of the Environment See Map on Next Page

éﬁg;?g;?;;ﬁ; Request Fyo4 0 U S Army Corps of Engineers

Facility Planning - Transportation

Appropriation Request FYO03 0 AN LN . .

Transfer 0 || Subdivision Roads Participation Project: Piney
Meetinghouse Road

Cumulative Appropriation 5,481

Expenditures/

Encumbrances 623

Unencumbered Balance 4,858

Partial Closeout Thru FYO01 0

New Partial Closeout FY02 0

Total Partial Closeout 0
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